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PROJECT DESCRIPTION

❏ 328 Kw pv Carport System at 
Community Center/Willow Lake 
Treatment Plant 

❏ New LED Path Lighting & Parking lot 
lighting at the Community Center

❏ Replace Natural Gas pool heater, 
AC/Furnace, and domestic water 
heater with Heat Pump Water 
Heaters 
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❏ 328 kW PV System 

❏ New LED Path Lighting & Parking lot lighting at the 
Community Center

❏ Replace Natural Gas pool heater, AC/Furnace, and 
domestic water heater with Heat Pump Water Heaters

❏ HEDGE AGAINST FUTURE UTILITY ESCALATION

SAVINGS



Nom de la présentation 6

STATUS UPDATE

❏ MOBILIZATION 100% COMPLETE

❏ CONSTRUCTION KICK-OFF HELD ON 
AUGUST 19TH 

❏ MECHANICAL ENGINEERING IN 
PROCESS

❏ PV SYSTEM ENGINEERING IN PROCESS

❏ ADMIN BUILDING PROJECT - AID WITH 
TITLE 24 COMPLIANCE



Nom de la présentation 7

ONE BIG BEAUTIFUL BILL

❏ Changes to the IRA

❏ Timing of construction for Phase 1 is 
considered safe under the new rules

❏ All projects must be completed by 
12/31/2027

❏ Solar/Wind incentives eliminated
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NEXT STEPS

❏ MECHANICAL BREAK GROUND TARGET DATE

❏ SOLAR SCOPE COORDINATION WITH ADMIN BUILDING 

CONTRACTOR

❏ LIGHTING DESIGN & PROCUREMENT
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FUTURE PROJECT

❏ POTENTIAL FUTURE PHASE 2 

❏ WWTP 2 - PV & BATTERY 
STORAGE

❏ NEWPORT WATER 
TREATMENT PLANT -
BATTERY STORAGE SYSTEM

❏ NEWPORT WATER 
TREATMENT PLANT - HIGH 
EFFICIENCY LED LIGHTING 



Questions?
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